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NuMI Ground Fault Update

The cause of the hard ground fault has been
found.

A support foot on the horn came loose. There
are several reasons to believe this was the hard
ground fault:

The short went away when the module was
moved to the hot cell.

There is scorching in the cell (10" move when
taking out).

Replacement foot has been installed and safety
wired in place. (Rust not necessarily bad)

Horn and stripline block are in chase and Hipot
ok.

There was a leak in the RAW system and we
are fabricating a replacement line since the
original line bound up on removal.

Scenario for resumption of beam:

1. Hipot entire system except for P.S-Today
2. Survey Horn-Tuesday morning
3. Install water line-Tuesday



9.

10.

Run water system and check for leaks
with camera (one T block out)-Tues

Put T block in and establish some airflow,
pulse horn and do a thermal scan, then
pulse overnight at once/minute.Tuesday
eve

Put shield wall, and R blocks back in place
and establish airflow. Take out crane
electronics.

Beam !! (Wednesday evening if all goes
well)

Redo current spare stripline block with
stainless steel block.

Fabricate at least one more stainless
block.

Take a global look at spare situation e.g.
water lines.

Postscript: Beam was reestablished
Wednesday evening at 8:28 P.M.
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